

FIVE-YEAR ACTION PLAN WORKSHEET

| Year 1 - 2009 | Milestone | Responsible Parties | Evaluation Date | Comments/Additional Comments |
|--|--|-------------------------------------|-----------------|------------------------------|
| Launch Master Plan visioning process | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Town Planner Planning Consultant | | |
| Prepare status report of 1998 Master Plan Implementation Plan | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Town Planner | | |
| Raise or appropriate funds to prepare update of 1998 Master Plan | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Town Planner Planning Board | | |
| Select consultant to coordinate Master Plan Update | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Planning Board | | |

| Year 1 - 2009 | Milestone | Responsible Parties | Evaluation Date | Comments/Additional Comments |
|---|---|-------------------------------------|-----------------|------------------------------|
| Define process for working with Ch. 61 landowners when town has right of first refusal | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Open Space Committee | | |
| Work with state to preserve historic artifacts within Deering Wildlife Management Area | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable <input type="radio"/> | Historic Society | | |
| Research options for acquiring, maintaining and improving recreation areas | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Parks Commission Board of Selectmen | | |
| Encourage State to clean up and make safe remnants of buildings at Deering Wildlife Management Area | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Board of Selectmen | | |

| Year 1 - 2009 | Milestone | Responsible Parties | Evaluation Date | Comments/Additional Comments |
|---|--|---|-----------------|------------------------------|
| Develop guidebook, map of open spaces | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Town Planner Parks Commission Open Space Committee Conservation Commission | | |
| Approach National Grid about possibility of creating pathways along transmission lines | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Town Planner | | |
| Distribute information to educate homeowners about preventing /remedying pollution that results from activity on their properties | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Conservation Comm. Board of Health Aquarian Water Co. Ponds & Lakes Comm. | | |
| Perform water quality testing of Dorothy Pond & Little Dorothy Pond & implement measures to improve water quality | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Board of Selectmen Dept. of Public Works Dorothy Pond Assoc. Ponds & Lakes Comm. | | |

| Year 1 - 2009 | Milestone | Responsible Parties | Evaluation Date | Comments/Additional Comments |
|--|--|--|-----------------|------------------------------|
| Perform water quality testing of Brierly Pond; determine ownership and condition of dam | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Board of Selectmen Dept. of Public Works Ponds & Lakes Comm. | | |
| Ensure all applicable parties receive copy of Plan and understand responsibilities | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Town Planner Open Space Committee | | |
| Work with news media to publicize Open Space Plan update and conservation and recreation matters | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Town Planner Open Space Committee | | |
| Research fundraising options to acquire, maintain, improve conservation and recreation areas | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Open Space Committee | | |

| Year 1 - 2009 | Milestone | Responsible Parties | Evaluation Date | Comments/Additional Comments |
|--|--|--|-----------------|------------------------------|
| Consider designating funds from sale of tax title land to acquire & maintain conservation and recreation areas | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Board of Selectmen Open Space Committee | | |
| Elicit in-kind services from local businesses to engender buy-in for Master Plan | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Millbury Improvement Initiative | | |
| Work with State to preserve historic artifacts at Deering Wildlife Management Area | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Historic Society | | |

| Year 2 - 2010 | Milestone | Responsible Parties | Evaluation Date | Comments/Additional Comments |
|---|--|---|-----------------|------------------------------|
| Create methodology for rating existing or potential conservation land | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Open Space Committee | | |
| Establish self-learning nature trail through Davidson Sanctuary | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Conservation Comm. | | |
| Identify location and construct skateboard park | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Parks Commission Dept. of Public Works | | |
| Develop maintenance/improvement plans for recreation facilities | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Parks Commission Conservation Comm. | | |

| Year 2 - 2010 | Milestone | Responsible Parties | Evaluation Date | Comments/Additional Comments |
|---|--|--|-----------------|------------------------------|
| Update EOEa buildout analysis | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Town Planner Planning Consultant | | |
| Develop trail on abandoned railroad ROW | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Town Planner Open Space Committee | | |
| Consider establishing local conservation land trust | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Interested residents | | |
| Seek assistance from state and federal agencies to prepare management plans for municipal lands | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Parks Commission Conservation Comm. Open Space Committee Town Planner | | |

| Year 3 - 2011 | Milestone | Responsible Parties | Evaluation Date | Comments/Additional Comments |
|---|--|--|-----------------|------------------------------|
| Assess municipal properties for ecological, scenic or cultural significance | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Open Space Committee | | |
| Hold annual environmental festival or biodiversity day(s) | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Open Space Committee Millbury Improvement Initiative Environmental Club at MHS | | |
| Incorporate outdoor classroom concept into school curriculum | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Millbury Superintendent's Office | | |
| Construct local beach and parking area on town-owned property | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Parks Commission Ponds & Lakes Comm. Open Space Committee | | |

| Year 3 - 2011 | Milestone | Responsible Parties | Evaluation Date | Comments/Additional Comments |
|-----------------------------------|--|--|-----------------|------------------------------|
| Prepare watershed management plan | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Town Planner Conservation Comm. Ponds & Lakes Comm. Dept. of Public Works | | |

| Year 4 - 2012 | Milestone | Responsible Parties | Evaluation Date | Comments/Additional Comments |
|---|--|--|-----------------|------------------------------|
| Amend zoning bylaws and adopt regulations that comply with Master Plan | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Town Planner Designated Dept., Board, Commission or Committee | | |
| Implement non-regulatory Master Plan recommendations | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Designated Dept. , Board, Commission or Committee | | |
| Consider adopting bylaw that protects historic stone walls | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Historic Commission | | |
| Apply conservation easements to municipal properties deemed to have ecological, scenic or cultural significance | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Board of Selectmen | | |

| Year 4 - 2012 | Milestone | Responsible Parties | Evaluation Date | Comments/Additional Comments |
|--|--|--|-----------------|------------------------------|
| Consider adopting Wetlands Protection Bylaw | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Conservation Comm. Town Planner | | |
| Protect aquifers and recharge areas; develop regulations to protect Dorothy Pond & Blackstone River aquifers | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Aquarian Water Co. Planning Board Town Planner | | |
| Consider adopting Community Preservation Act | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Open Space Committee | | |

| Year 5 - 2013 | Milestone | Responsible Parties | Evaluation Date | Comments/Additional Comments |
|--|--|--------------------------------------|-----------------|------------------------------|
| Begin planning process to update Open Space Plan | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Town Planner Open Space Committee | | |

| Ongoing | Milestone | Responsible Parties | Evaluation Date | Comments/Additional Comments |
|--|--|--------------------------------------|-----------------|------------------------------|
| Promote creation of Open Space Communities | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Town Planner Planning Board | | |
| Encourage use of low impact development measures | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Town Planner Planning Board | | |
| Promote redevelopment of brownfield properties | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Town Planner Planning Board | | |
| Prioritize preservation of 180+/- acre area including Mt. Ararat, abandoned Old Common Rd., and unprotected parcels in E. Millbury that link existing open space resources | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Town of Millbury Local Land Trust | | |

| Ongoing | Milestone | Responsible Parties | Evaluation Date | Comments/Additional Comments |
|--|--|--|-----------------|------------------------------|
| Encourage continued enrollment in APR program | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Open Space Committee Local Land Trust | | |
| Encourage continued participation and enrollment in farmland and forestry tax reduction programs | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Assessor’s Office Open Space Committee Local Land Trust | | |
| Enforce Scenic Road Bylaw | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Planning Board | | |
| Designate additional scenic roads | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Planning Board Town Planner Historic Commission Conservation Commission | | |

| Ongoing | Milestone | Responsible Parties | Evaluation Date | Comments/Additional Comments |
|--|--|-------------------------------------|-----------------|------------------------------|
| Ensure preservation of and access to canal remnants | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Town Planner Planning Board | | |
| Apply for state and federal grants to maintain historic buildings | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Town Planner Historic Commission | | |
| Nominate properties for National Register of Historic Places and inform property owners of tax credit availability | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Historic Commission | | |
| Consider designating historic areas as Local Historic Districts | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Historic Commission Town Planner | | |

| Ongoing | Milestone | Responsible Parties | Evaluation Date | Comments/Additional Comments |
|---|--|--|-----------------|------------------------------|
| Ensure that ecologically important municipal properties are managed appropriately | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Conservation Commission Open Space Committee | | |
| Work with state/federal and conservation agencies to coordinate resources to protect significant private properties | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Town Planner Open Space Committee Local Land Trust | | |
| Encourage recreation-based businesses to located in Millbury | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Town Planner | | |
| Fundraise, solicit money and in-kind services for Windle Field improvements | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Millbury School Committee Windle Field Committee Millbury Improvement Initiative | | |

| Ongoing | Milestone | Responsible Parties | Evaluation Date | Comments/Additional Comments |
|---|--|---|-----------------|------------------------------|
| Install picnic tables in appropriate locations | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Parks Commission Conservation Comm. | | |
| Expand recreational programming by providing year round activities | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Parks Commission Millbury Improvement Initiative | | |
| Continue existing recreation programs | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Millbury Improvement Initiative Millbury Senior Center Lions Club | | |
| Make neighborhoods more pedestrian friendly through construction of sidewalks | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Dept. of Public Works Planning Board | | |

| Ongoing | Milestone | Responsible Parties | Evaluation Date | Comments/Additional Comments |
|--|--|--|-----------------|------------------------------|
| Develop mini parks | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Parks Commission | | |
| Upgrade recreation facilities | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Parks Commission Dept. of Public Works | | |
| Meet ADA requirements for recreational and athletic facilities | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Parks Commission Conservation Comm. Disabilities Commission Butler Farm Committee | | |
| Improve access to and awareness of open spaces by providing parking, signs, trails | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Parks Commission Conservation Comm. Open Space Committee | | |

| Ongoing | Milestone | Responsible Parties | Evaluation Date | Comments/Additional Comments |
|---|--|--|-----------------|------------------------------|
| Improve hiking, biking, cross country skiing and work on trail connections | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Open Space Committee | | |
| Work with communities and regional entities to establish regional trail network | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Town Planner Conservation Comm. Open Space Committee | | |
| Implement efforts to advance Blackstone River Bikeway | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Board of Selectmen Town Planner | | |
| Work with transmission line owners to provide public access to pathways | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Town Planner Open Space Committee | | |

| Ongoing | Milestone | Responsible Parties | Evaluation Date | Comments/Additional Comments |
|--|--|---|-----------------|------------------------------|
| Enforce MA Rivers Protection Act and stormwater regulations | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Conservation Comm. Planning Board Ponds & Lakes Comm. | | |
| Minimize sedimentation and contamination of ponds and streams resulting from municipal activities | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Dept. of Public Works Ponds & Lakes Comm. | | |
| Encourage appropriate development and recreational uses along Blackstone River and tributary streams | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Conservation Comm. Planning Board Town Planner | | |
| Maintain/plant woody vegetation around ponds and along rivers | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Conservation Comm. Ponds & Lakes Comm. | | |

| Ongoing | Milestone | Responsible Parties | Evaluation Date | Comments/Additional Comments |
|--|--|--|-----------------|------------------------------|
| Maintain dams and correct deficiencies noted in 2005 inspection reports | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Dept. of Public Works Pond Associations | | |
| Enforce Wetlands Protection Act and floodplain regulations | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Conservation Comm. Board of Appeals | | |
| Encourage wetland owners to protect habitats through land donations or conservation restrictions | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Local Land Trust Conservation Comm. Planning Board Town Planner | | |
| Work to ensure development proposals will not endanger health of wetlands | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Conservation Comm. | | |

| Ongoing | Milestone | Responsible Parties | Evaluation Date | Comments/Additional Comments |
|---|--|---|-----------------|------------------------------|
| Encourage Millbury Improvement Initiative to raise money to finance open space, recreation and community improvement projects | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Open Space Committee | | |
| Pursue grants to accomplish conservation and recreation goals. | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Town Planner Millbury Improvement Initiative Local Land Trust | | |
| Solicit for donations of land, money, services | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Millbury Improvement Initiative Local Land Trust | | |
| Use attractive land markers and signage to recognize donations of land and finance recreation improvements | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Parks Commission Conservation Comm. | | |

| Ongoing | Milestone | Responsible Parties | Evaluation Date | Comments/Additional Comments |
|--|--|--|-----------------|------------------------------|
| Involve volunteers to identify, map and certify vernal pools | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Conservation Comm. Millbury Superintendent's Office | | |
| Distribute packet of "Best Management Practices" to property owners and businesses within Zone II areas | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Aquarian Water Co. | | |
| Create display at Municipal Office Building and Library about caring for private wells, septic systems and underground storage tanks | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Board of Health | | |
| Hold annual collection day for household hazardous materials | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Dept. of Public Works | | |

| Ongoing | Milestone | Responsible Parties | Evaluation Date | Comments/Additional Comments |
|--|--|--|-----------------|------------------------------|
| Provide conservation and recreation information at Library and Municipal Office Building | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Town Planner Parks Commission Conservation Comm. Open Space Committee | | |
| Carry out proposed actions, schedule meeting with Action Strategy parties to gage progress | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Town Planner Open Space Committee | | |
| Encourage community groups to help maintain town recreation & conservation areas | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Parks Commission Conservation Comm. | | |
| Help local pond associations obtain assistance from state Lakes and Ponds Program | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Town Planner Ponds & Lakes Comm. Open Space Committee | | |

| Ongoing | Milestone | Responsible Parties | Evaluation Date | Comments/Additional Comments |
|--|--|--------------------------------------|-----------------|------------------------------|
| Revise and update Action Strategy annually | <input type="radio"/> Completed <input type="radio"/> Not Completed <input type="radio"/> In Process <input type="radio"/> No Longer Applicable | Town Planner Open Space Committee | | |